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ISSUE:

The Glass Beach Acquisition Project was programmed for $2.5 million in Round Two of
Conservation Lands on August 18, 1999, in FY 1999-00 by Resolution G-99-21. The funds were
allocated on May 11, 2000 and the deadline to award the project was June 30, 2002. The budget
authority for the 1999/00 fiscal year has expired. The 2002/03 fiscal year Local Assistance budget
authority will be utilized when the acquisition is complete and reimbursement is requested.

The project encountered an unavoidable delay during the environmental clearance process when it
was discovered that a small portion of the property contains hazardous waste. Federal guidelines
require the applicant to mitigate for hazardous waste, which they have diligently pursued. The
California Integrated Waste Management Board (CIWMB) has entered into an agreement with the
Department of General Services (DGS) to complete the required remediation work. Final NEPA
clearance cannot be issued until the Regional Water Quality Control Board (RWQCB) and
CIWMB have both stated in writing that no further remedial action is necessary.

Since the required remediation work is not yet complete, the applicant requests a time extension
until September 30, 2003. The Department staff concurs with this award extension request.

RECOMMENDATION:

Approve the 15-month award extension request for the Glass Beach Scenic Acquisition Project.
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BACKGROUND:

The Commission adopted the EEM Program procedures and criteria to govern the programming of
the Conservation Lands share of the TEA program on July 20, 2000 by passing Resolution G-00-
18. The Commission has programmed three rounds of the Conservation Lands Program (CL), up to
the amount of funding made available south and north using the EEM 60/40 ratio:

December 1998 2 Projects $10,000,000
July 1999 9 Projects $18,012,000
May 2000 11 Projects $24,000,000
TOTAL PROGRAMMING 22 Projects $52,012,000

The original amount of TEA funds available from TEA-21 was $11 million. This figure rose to
$52,012,000 at the conclusion of ISTEA with additional funds from unobligated ISTEA projects,
rural exchanges and project savings. Ten (10) projects were programmed in the South for a total of
$31,312,000 and ten (10) projects were programmed in the North for a total of $20,700,00 in TEA
funds.

CL projects must receive a CTC allocation vote within the same fiscal year they are
“programmed.” The Conservation Lands applicants are allowed to determine the fiscal year of
delivery, unlike the EEM program where all of the projects are programmed at the beginning of
each fiscal year and have until the end of that specific fiscal year to be allocated. The
Department staff, with CTC staff concurrence, defined “program year” as the applicant’s
designated fiscal year for delivery. The project then has two additional years to obligate the
funds and award a contract, or close escrow in the case of scenic land acquisitions.
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